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Executive Summary 
 

VALUE ENGINEERING STUDY 
 

Effingham Parkway  
CSMSL-0006-00(700); PI No. 0006700 

Chatham and Effingham Counties 
 

 
June 14-17, 2016 

 
 
 
Introduction/Background 
 
This report presents the results of a value engineering (VE) study conducted on the 
concept layout for the Effingham Parkway, from SR 30 to Blue Jay Road in Chatham 
and Effingham Counties, Georgia. 
 
The proposed Effingham Parkway is preferred Alternate 3 and will be a new location, 
two-lane roadway from SR 30 to Blue Jay Road, a distance of 6.36 miles. The southern 
tie-in will be about 1.5 miles west of SR 21 on SR 30 and meet the planned Benton 
Blvd. extension by Chatham County. The northern terminus will connect to and continue 
along Blue Jay Road, about 3.2 miles west of SR 21. The westerly section of Blue Jay 
Road will “T” into the new Effingham Parkway.  
 
The new facility will include 6 major bridges totaling 7,000 feet. The bridges are included 
to reduce impacts to wetland areas. The bridges will be 55-60 foot prestressed concrete 
beam spans using 5, Type II AASHTO beams at 9 foot spacing. The substructure will 
consist of prestressed piles under each beam with a reinforced concrete cap.  
 
The current project schedule is for Right-of-Way acquisition to begin in 2018 and 
construction to start in 2020. The total estimated project cost is $40,074,684 and 
includes $3,011,000 for ROW and $979,750 for utilities. This estimate is based on the 
concept construction estimate prepared by Effingham County’s design consultant as 
part of the Concept Report. 
 
The VE study was conducted June 14 -17, 2016, in GDOT’s general offices in Atlanta, 
GA using a 4 person VE team. This report presents the VE Team’s recommendations 
and all back-up information for consideration by the decision-makers. This Executive 
Summary includes a brief description of each recommendation. The Study Identification 
contains information about the project and the team. The VE Recommendations 
presents a detailed description and support information about each recommendation. 
The Appendix includes a complete record of the team’s activities and findings. The 
reader is encouraged to review all sections of the report in order to obtain a complete 
understanding of the VE process.  
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Results Obtained 
 
The VE team focused their efforts on the key and most impactful project elements. 
Using function analysis and brain storming techniques, the team generated 37 ideas 
with 23 identified for additional evaluation as possible recommendations. The VE team 
developed 14 independent recommendations. Implementing the independent, exclusive 
recommendations has the potential to reduce the project cost by approximately 
$17,292,000. A detailed write-up of each recommendation is contained in the respective 
portion of this report. The following is a summary of the recommendations. 
 
 
 

Recommendation Summary  
 
Recommendation A-1; Shorten the bridges.  
 
Shortening the bridges spanning the wetland areas will have a significant cost benefit to 
the overall project while only slightly increasing the wetland impacts and staying within 
acceptable levels to obtain US ACE concurrence. It is more efficient to mitigate the 
impacts at $72,000 per acre rather than span them. In many locations, shifting the 
abutments closer will have no effects to the wetlands while reducing the project costs. 
 

The total potential savings is $3,512,000 
 

 

Recommendation A-2; Place the crest of the profile on the bridge.  
 
Redesigning the profile to eliminate increased vertical clearance will both lower the 
amount of earthwork/borrow needed and improve/steepen the profile grades in this flat 
area thereby improving the drainage condition, especially on the bridges.  
 

The total potential savings is $94,000 
 
 
Recommendation A-6; Review and optimize the bridge layouts. 
 
Based on the analysis, it appears the AASHTO Type 1 Mod superstructure on PSC pile 
bents can reduce the costs by 15%.  
 

The total potential cost increase is $1,220,000 
 
 
Recommendation A-7: Break up the longer bridges and span only the wetlands. 
 
Some of the longer bridges also span gaps in the wetlands areas. Not spanning these 
gaps, which range from 100 to 250 feet will have benefits to the project.  
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The total potential cost increase is $758,000 
 
 
 
Recommendation B-1; Cross-slope the road to one side only.  
 
Cross-sloping the road to one side will optimize the MS4 compliance measures to 
mostly one side. This could reduce impacts, maintenance and potentially ROW. 
 

The total potential savings is $200,000 
 
 
Recommendation B-4; Lower the profile. 
 
The current profile can be lowered and still maintain acceptable clearances and conform 
to required criteria, while saving earthwork and reducing wetland impacts. 
 

The total potential savings is $353,000 
 
 
Recommendation B-6; Adjust the alignment to minimize impacts to wetland 
areas.  
 
Minor adjustments throughout the length of the project can yield substantial benefits and 
reduce wetland impacts. 
 

The total potential savings is $1,033,000 
 
 
Recommendation B-7; Realign the roundabout at Benton Blvd./SR 30.   
 
This will improve the roundabout alignment and tie-in at the southern end to the 
Chatham County improvements and reduce the wetland impacts. 
 

The total potential savings is $13,000 
 
 
Recommendation B-8; Use a 55-mph alignment at the northern tie-in.  
 
The current design provides a 45 mph alignment that will be within 55 mph roadway at 
each end. Provide a 55-mph design. 
 

The potential cost increase is $91,000 
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Recommendation B-12; Review pavement design.  
 
Current GDOT policy is to allow 15% under-design for the pavement structure. Review 
and redesign to within that limit, reducing the overall pavement thickness. 
 

The total potential savings is $373,000 
 
 
Recommendation B-15; Use the adjacent gas easement for the permanent 
condition.  
 
Investigate an alternative to shift the alignment towards the easement and overlap onto 
it. If allowable and approved with the gas company, this will reduce wetland impacts and 
ROW. 
 

The total potential savings is $490,000 
 
 
Recommendation B-16; Use the gas easement for constructability.  
 
The current gas easement has an access road that could be utilized for the contractor’s 
access to construct the northern section of the project, about 3 miles in length. If 
negotiated and approved with the gas company, this could reduce the contractor’s 
mobilization and clearing efforts. 
 

The total potential savings is $15,000 
 
 
Recommendation B-18; Use the lower part of alignment 3 and transition to the 
upper part of alignment 2.  
 
This modified alternate makes use of the existing corridor and roadway for the northern 
section of the project significantly reducing the ROW, roadway pavement, earthwork 
and wetlands impacts without any displacements. It also maintains access to the 
undeveloped areas within this section of the project and meets the project’s need and 
purpose. 
 

The total potential savings is $12,289,000 
 
 
Recommendation B-20; Use roundabout at Goshen Road.  
 
A roundabout at this location is a good fit based on the preliminary analysis of the traffic 
volumes and will be a more efficient intersection than a stop-condition layout. 
 

The potential cost increase is $56,000
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Effingham Parkway 

 

SUMMARY OF RECOMMENDATIONS AND POTENTIAL COST SAVINGS 

 

ITEM No. CREATIVE IDEA DESCRIPTION ORIGINAL 
INITIAL 
COST 

PROPOSED 
INITIAL 
COST 

INITIAL 
COST 

SAVINGS 

FUTURE 
SAVINGS 

TOTAL 
PRESENT 
WORTH 

SAVINGS 

  

Maximum Savings 
in Combination with 
other VE Proposals 

A-1 
Shorten bridges, do not span all 

wetlands 
3,893,000 381,000 3,512,000 0 $3,512,000 $2,100,000 

A-2 Place profile crest on bridges 94,000 0 94,000 0 $94,000 $50,000 

A-6 Optimize bridge layout 1,220,000 0 1,220,000 0 $1,220,000 $700,000 

A-7 Break up longer bridges 811,000 53,000 758,000 0 $758,000 $758,000 

B-1 Cross-slope roadway to one side 600,000 400,000 200,000 0 $200,000 $50,000 

B-4 Lower profile 353,000 0 353,000 0 $353,000 $130,000 

B-6 
Realign roadway to reduce 

wetlands impacts 
10,860,000 9,827,000 1,033,000 0 $1,033,000 $1,033,000 

B-7 
Realign roundabout at Benton 

Blvd/SR 30 
13,000 0 13,000 0 $13,000 $13,000 

B-8 Redesign northern tie-in curve 367,000 458,000 (91,000) 0 ($91,000) 0 

B-12 Reduce pavement thickness 1,491,000 1,118,000 373,000 0 $373,000 $225,000 

B-15 
Use gas easement for permanent 

condition 
490,000 0 490,000 0 $490,000 0 

B-16 
Use gas easement for 

constructability 
15,000 0 15,000 0 $15,000 0 

Summary Table 
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Effingham Parkway 

 

SUMMARY OF RECOMMENDATIONS AND POTENTIAL COST SAVINGS 

 

ITEM No. CREATIVE IDEA DESCRIPTION ORIGINAL 
INITIAL 
COST 

PROPOSED 
INITIAL 
COST 

INITIAL 
COST 

SAVINGS 

FUTURE 
SAVINGS 

TOTAL 
PRESENT 
WORTH 

SAVINGS 

  

Maximum Savings 
in Combination with 
other VE Proposals 

B-18 
Use lower part of alignment 3 and 

transition to upper part of alignment 
2 

14,653,000 2,364,000 12,289,000 0 $12,289,000 $12,289,000 

B-20 Use roundabout at Goshen Road 661,000 717,000 (56,000) 0 ($56,000) (56,000) 
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Study Identification 
 
 

Project:  Effingham Parkway Date: June 14-17, 2016 

Study Location:  GDOT Offices, Atlanta, GA 

 
 

VE Team Participants 
 

 
Name 

 
Title / Discipline 

 
Organization 

George Obaranec Team Facilitator Michael Baker 

Ben Clopper Roadway Design Michael Baker 

Greg Mayo Construction Michael Baker 

Greg Grant Structural Design RS&H 

 

 

 
Project Description 
 
Effingham Parkway is planned as a new location roadway to address the growing areas of Effingham County 
and the Savannah Metropolitan area. The need for an additional north-south roadway in Effingham County was 
identified in the Comprehensive Growth Management Plan for Effingham County (1998). Additionally, the 
Comprehensive Economic Development Strategy (CEDS) published in April 2009 by the Coastal Georgia 
Regional Development Center (CGRDC) identified the need for a new major transportation facility and has 
stated that such a facility is vital to the transportation system of Effingham County. In 2008, Effingham Parkway 
was specifically identified as a needed project for truck traffic and economic development by the Effingham 
County Multi-modal Transportation Study conducted by GDOT. 
 
With the exception of SR 21, the local roadway network in Effingham County consists solely of two-lane 
roadways with no continuous north-south connectivity to the interstate system or arterial system of Chatham 
County that would facilitate commuter traffic. As growth continues in the area, improved roadway connectivity 
is needed to accommodate future travel demands of its residents. 
 
The proposed Effingham Parkway is preferred Alternate 3 and will be a new location, two-lane roadway from 
SR 30 to Blue Jay Road, a distance of 6.36 miles. The southern tie-in will be about 1.5 miles west of SR 21 on 
SR 30 and meet the planned Benton Blvd. extension by Chatham County. The northern terminus will connect 
to and continue along Blue Jay Road, about 3.2 miles west of SR 21. The westerly section of Blue Jay Road 
will “T” into the new Effingham Parkway.  
 
The new facility will include 6 major bridges totaling 7,000 feet. The bridges are included to reduce impacts to 
wetland areas. The bridges will be 55-60 foot prestressed concrete beam spans using 5, Type II AASHTO 
beams at 9 foot spacing. The substructure will consist of prestressed piles under each beam with a reinforced 
concrete cap.  
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The current project schedule is for Right-of-Way acquisition to begin in 2018 and construction to start in 2020. 
The total estimated project cost is $40,074,684 and includes $3,011,000 for ROW and $979,750 for utilities. 
This estimate is based on the concept construction estimate prepared by Effingham County’s design 
consultant as part of the Concept Report. 

 
 
Project Design Briefing 
 
The VE team received a project briefing from Moreland Altobelli, Effingham County’s design consultants. Their 
presentation was led by L.N. Manchi and M.J. Sheehan and included material and displays reflecting the 
current alternative as well as other pertinent project information. Several of the key topics presented included 
the following: 

 This project has been planned and discussed for several years. Recently, the project has regained 
some momentum and is in a position to move forward. 

 There were several alternatives presented and studied during the project’s development. They are 
depicted as Alternates 1,1A, 2, 3, 4 and 5 on the graphic entitled “Effingham Parkway Alternatives” that 
were included as part of the information package. 

 The alternatives are grouped into 3 corridors, A, B and C. The current preferred alternate is 3, in the 
central corridor, B. 

  The project’s need and purpose is to: 
o Provide north-south connectivity and mobility 
o Relieve traffic on SR 21 
o Reduce crashes on SR 21 
o Provide economic growth and sustainability by accessing undeveloped land. 

 A major concern of the project is the wetland impacts. The current design, alternate 3, significantly 
reduced the impacted wetlands to 7.62 acres. This figure is generally approved by the USACE who is 
the permitting authority for this project. 

 The southern portion of the project, south of Goshen Road, traverses the Coldbrook Plantation that has 
a restrictive covenant on the area. Meetings with USACE have been productive as the USACE have 
provided a satisfactory acknowledgment that the permit and amendment will be granted if wetland 
impacts will remain as shown on alignment 3. 

 As part of the USACE requirement for permitting the project and granting the amendment, both 
Effingham and Chatham Counties will be involved in advance at-risk, Right-of-Way acquisition in the 
Coldbrook Plantation area. 

 There is a location referred to as the John Odom parcel, within the Colbrook Plantation area where the 
alignment has been shifted to maximize the remaining area. This is a commitment that has to be 
maintained. 

 The wetlands impact approach was to span areas where the impacts were greater than an acre. For 
areas less than an acre, the typical roadway template was applied. 

 This project is part of the Effingham County Comprehensive Plan to allow for bikes along this new 
corridor. 

 The design speed is 55 mph although the northern tie-in at Blue Jay Road is designed for 45 mph. 

 The preferred alternate is primarily on new alignment, therefore MOT is not a significant concern 
however accessibility and constructability are, especially in the northern section. 

 
 
 
 
 
 
 
 
 



PI No. 0006700 – GDOT 
Effingham Parkway  -  July 2016 

13 

 
 

 
 

Project Location Map 
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Project Area Layout 
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SUMMARY Recommendation A-1 Page 1/4 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Shorten the bridges in lieu of full span over wetlands 

Team Member: Greg Grant 

Present Design Overview:   

 
The current design includes 6 bridges as shown on the tables in this recommendation. 
 
The length of the bridges was determined based on spanning the wetland areas that the alignment 
crosses by the following strategy: 
 

 If the amount of wetland affected by the roadway crossing was less than one (1) acre, then the 

roadway template is carried across the wetland and a bridge is not used. 

 

 If the amount of wetland affected by the roadway crossing is greater than one (1) acre, then the 

roadway template is not used and a bridge is used from the start of the delineated wetland area to 

the end of the wetland area. In general, where a bridge is introduced and two wetland areas are 

close together, the bridge is lengthened to span both. 

In the Alternate 3 (Preferred) Alignment, a total of 7.62 acres of wetlands are impacted. 
 

Recommended Design Overview:   

 
This recommendation would shorten the length of the bridges and thereby encroach into some of the 
previously spanned wetlands. 

  
Benefits: 

 Reduced cost 

 Reduced construction time 

 Reduced bridge maintenance cost 

 
Issues / Concerns: 

 Increased wetland impact 

 Permitting concerns, review with USACE. 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $3,893,000  $0  $3,893,000  

Recommended Design                 $381,000   $0  $381,000  

Savings  $3,512,000  $0 $ 3,512,000    
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The Present Design Strategy of addressing the wetland areas is to span/bridge any area greater than 1 acre. 
The following table shows the current bridges and their respective lengths. 
 
 

 PRESENT DESIGN 

 
BEGN 

BRIDGE 
END 
BRIDGE 

BRIDGE 
LENGTH 

BRIDGE STATION STATION 

1 29+50 38+50 900 

2 95+00 108+00 1300 

3 147+00 170+00 2300 

4 224+50 233+50 900 

5 271+50 282+00 1050 

6 297+50 303+00 550 

 
 
Spanning the wetlands areas is an intrusive and costly method of minimizing impacts. The current alternate 3 
represents a significant decrease in wetlands impacts down to 7.62 total acres. This figure was presented and 
reviewed by the USACE and was mentioned that the target impacts should be kept under 10 acres overall. 
The Recommended Design would shorten the bridges and encroach on some of the wetlands they presently 
span. The idea considered several bridge length reduction increments however the calculations are based on 
a bridge reduction of 100 foot per abutment, or 200 feet per bridge. The exact lengths and their respective 
effects can be reviewed and specifically addressed as part of the implementation phase. 
 

 
 

 WETLAND IMPACTS AS A RESULT OF BRIDGE SHORTENING (ACRES) 

 FEET REDUCED FROM EACH END 

BRIDGE 20 30 40 50 100 

1 0.0397 0.0596 0.0794 0.0993 0.1986 

2 0.0397 0.0596 0.0794 0.0993 0.1986 

3 0.0397 0.0596 0.0794 0.0993 0.1986 

4 0.0397 0.0596 0.0794 0.0993 0.1986 

5 0.0397 0.0596 0.0794 0.0993 0.1986 

6 0.0397 0.0596 0.0794 0.0993 0.1986 

TOTALS 0.2383 0.3574 0.4766 0.5957 1.1915 

 
 

For a bridge reduction of 100 feet per abutment, 200 foot per bridge, the anticipated additional wetland impacts 
are 1.1915 acres  

DISCUSSION Recommendation A-1 Page 2/4 

Project: Effingham Parkway Date: June 16, 2016 
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Bridge reduction: per bridge; 2 x 100 feet =  200 feet 

Bridge width – 43.25 feet 

Bridge area reduction – 200 ft  x 43.25 ft  = 8,650 sq ft  x 6 bridges = 51,900 sq ft  Total 

 

 

Pavement Cost: 6.5 inches of asphalt over 8 inches of cement stabilized base 
    
     (6.5 in / 12 ft) (150 # / CF) (1 Ton / 2,000 #) = 0.040625 Ton / SF 
 
Unit Cost:   Asphalt: use $65 per ton;   Base  $8.93 per SY 
 
Cost per SY: 
      
     (0.040625 ton/sf  x  9 sf/sy  x  $65/ton) + 8.93 = 
     23.77  +  8.93 = $32.70  per SY                            USE: $35 per SY 
 
 
Pavement area:    6 {200 ft  (24  + 13)}  (1/9)  =  4,933 SY 
 
 
Additional earthwork:  assume 5 foot height, average width – 60 ft 
 
6 x (60 x 5 x 200) cf (1/27) = 13,333 CY x $5.05 per CY  = $67,332   Use $70,000 LS 
 
 

Wetland mitigation costs: 

Total disturbed acreage – 7.62 acres 

Cost of mitigation credits: $548,000 for 13.7 credits = $40,000 per credit 

13.7 credits / 7.62 acres = 1.8 credit per acre 

$40,000  x 1.8  =  $72,000 per acre 

  

CALCULATIONS Recommendation A-1 Page 3/4 

Project:  Effingham Parkway Date: June 16, 2016  
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COST WORKSHEET RECOMMENDATION  A-1 Page 4/4 

PROJECT: Effingham Parkway PI NO.: 0006700 

RECOMMENDATION: Shorten bridges       

Team Member: GG         Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item     Unit 
No. 

Units 
Cost/
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

                    

Bridge area sf 51,900      75   3,892,500  0       75  0 

Pavement sy 0         -        -  4,933       35  172,655 

Earthwork LS                   -  1 70,000  70,000 

wetland mitigation acre                   -  1.915 72,000  137,880 

    -   - 

    -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

      -   - 

     -   - 

     -   - 

     -   - 

     -   -   - 

     -   -   - 

     -   -   - 

     -   - 

Subtotal:        3,892,500          380,535  

Effective Mark-Up 0.00%     0.00%               -    0.00%               -  

TOTAL            3,892,500          380,535  

TOTAL ROUNDED       3,893,000     381,000 
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SUMMARY Recommendation A-2 Page 1/5 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Place the profile crest on the bridge. 

Team Member: Greg Grant, Ben Clopper 

Present Design Overview:   

 
The current profile grades are flat, generally less than 0.5% with some of the bridges on a straight grade. 
This will introduce stormwater run-off collection and discharge issues, especially over wetland areas.  

Recommended Design Overview:   

 
Increase the profile grades and redesign the profiles to introduce crest vertical curves on the bridges. 

  
Benefits: 

 Improves run-off and bridge drainage 

 Reduces earthwork and some impacts 

 

 
Issues / Concerns: 

 Review design of crest vertical curves on 
bridges; ensure adequate K value for top of 
crest 

 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $94,000  $0  $94,000  

Recommended Design  $0  $0  $0  

Savings  $94,000  $0 $94,000  
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The current profile layout of using relatively flat grades of 0.5% or less will be problematic for bridge drainage 
and collecting and discharging run-off. Introducing steeper grades and placing crest vertical curves on the 
bridges will help the drainage condition, reduce earthwork and should also lessen some wetland impacts.  
Based on the current profile review, it appears that this type of modification can be incorporated at bridges 1, 
2 and 5. The sketch shows a potential revision at bridge no. 1, however this approach can and should be 
more closely reviewed for application and implementation at the other bridges also. 

  

DISCUSSION Recommendation A-2 Page 2/5 

Project: Effingham Parkway Date: June 26, 2016  
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SKETCH Recommendation A-2 Page 3/5 

Project:  Effingham Parkway Date: June 26, 2016  
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Assume about a 3 foot reduction in lowering the profile for about 500 feet for each of the bridge 

approaches for bridges no. 1, 2 and 5. 

The earthwork template is about 56 feet wide for this analysis. 

     [(500 ft x 56 ft) x 3 ft] x 6 approaches  =  504,000 cu ft  =  18,667 cu yds 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 

  

CALCULATIONS Recommendation A-2 Page 4/5 

Project:  Effingham Parkway Date: June 16, 2016  
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COST WORKSHEET RECOMMENDATION  A-2 Page 5/5 

PROJECT: Effingham Parkway      PI NO.: 0006700 

RECOMMENDATION: Place crest vertical curve on bridges       

Team Member: GG, BC       Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST 
RECOMMENDED DESIGN 

COST 

Item     Unit 
No. 

Units 
Cost/ 
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

                    

Earthwork / fill required CY 18,667 5 94,268 0 5 0 

      0 
             

-  
             -  0              -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

           -                         -    -  

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

Subtotal:       94,268                   - 

Effective Mark-Up 0.00%     0.00%              -    0.00%               -  

TOTAL        94,268                    - 

TOTAL ROUNDED       94,000     0           
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SUMMARY Recommendation A-6 Page 1/5 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Optimize span arrangement for most economical bridge 

Team Member: Greg Grant 

Present Design Overview:   

 
The present design doesn’t specifically detail span arrangement, but from an email from Steve Wyche to 
LN Manchi, dated 5/26/16, the intent is to use AASHTO Type II beams on PSC Pile Bents. 
 
The selection of PSC pile bents is consistent with the direction in the GDOT Bridge Design Manual.  

Recommended Design Overview:   

 
This recommendation is to review and optimize the span arrangements and bridge layout using AASHTO 
Type 1 Mod superstructure on PSC pile bents for an anticipated 15% cost reduction.  
Prior to suggesting this recommended design, several assumptions were made with regard to slab 
thickness, pile size and span length. A cost model was prepared and detailed calculations and tables are 
included. 

  
Benefits: 

 Cost improvement, more efficient layout. 

 

 
Issues / Concerns: 

 None apparent.  
 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $1,220,000  $0  $1,220,000  

Recommended Design  $0   $0  $0   

Savings  $ 1,220,000    $0 $ 1,220,000    
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Effingham Parkway  -  July 2016 
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LEAST EXPENSIVE WAY TO SPAN DISTANCE

FO SIMPLICITY SAKE ASSUME THE BRIDGE DECK IS A CONSTANT 8" AND COMMON TO ALL ALTERNATES

USE ONLY A 5 BEAM CROSS SECTION

SO USING THE LRFD CHARTS IN THE BRIDGE DESIGN MANUAL

SO 43.25 FEET WIDE

5 BEAMS

9 FOOT BEAM SPACING

3.625 FOOT OVERHANGS 

CALCULATIONS Recommendation A-6 Page 2/5 

Project:  Effingham Parkway Date: June 16, 2016 
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COST OF A CONCRETE INTERMEDIATE PILE BENT

PSC PILE BENT FOR MOD I

CAP 42 FEET LONG

3 FEET WIDE

2 FEET DEEP

252 CU FT

9.33 CU YD

CLASS A incuding rebar  = 1,040.30$         per CU YD

Piles Say 5 piles

PSC PILES x 40 feet long

14" PSC 58.76 per foot

5 PILES

40 FEET

200 FEET

X 58.76 / FT

11,752$             

TOTAL COST PER BENT 11,752$             PILING

1,040.30$         CONCRETE

TOTAL 12,792.30$       

CALCULATIONS Recommendation A-6 Page 3/5 

Project:  Effingham Parkway Date: June 16, 2016 
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COST OF A CONCRETE INTERMEDIATE PILE BENT

PSC PILE BENT FOR MOD I

42 FEET LONG

3 FEET WIDE

2 FEET DEEP

252 CU FT

9.33 CU YD

CLASS A incuding rebar  = 1,040.30$         per CU YD

Say 5 piles

PSC PILES x 40 feet long

16" PSC 56.9 per foot

5 PILES

40 FEET

200 FEET

X 56.9 / FT

11,380$             

TOTAL COST PER BENT 11,380$             PILING

1,040.30$         CONCRETE

TOTAL 12,420.30$       

CALCULATIONS Recommendation A-6 Page 4/5 

Project:  Effingham Parkway Date: June 16, 2016 
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CALCULATIONS Recommendation A-6 Page 5/5 

Project:  Effingham Parkway Date: June 16, 2016 
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SUMMARY Recommendation A-7 Page 1/5 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Reduce the length of the long bridges; span only the wetlands 

Team Member: Greg Grant 

Present Design Overview:   

 
In the present design, Bridge 1 spans over Wetland #40, Bridge 2 spans over Wetland #34. Within the 
limits of the bridge, there is a location beneath each bridge where the wetland is discontinuous but it being 
spanned with bridges. This length is approximately 100 feet for Bridge 1 and 150 feet for Bridge 2. 
 

Recommended Design Overview:   

 
Span only the wetlands areas. Reduce the lengths of the bridges at these “non-wetland” areas 

  
Benefits: 

 Shorter bridges and lower bridge cost 

 Lower bridge maintenance cost 

 
Issues / Concerns: 

 None apparent.  
 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $811,000  $0  $811,000  

Recommended Design  $53,000  $0  $53,000  

Savings  $   758,000  $0 $758,000  
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Shortening the long bridges where there are significant lengths, anything greater than 100 feet, of 

non-wetlands areas will lower the project costs. This will meet the intent of spanning only the 

wetlands and not require additional mitigation costs or credits.  

There are no other known environmental constraints, therefore this recommendation to break up the 

bridges and span only the wetlands will improve the overall project.  

This was reviewed and confirmed with Steve Gaston of the GDOT Bridge Office during the VE study. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

DISCUSSION Recommendation A-7 Page 2/5 

Project: Effingham Parkway Date: June 16, 2016 
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LOCATION TO BREAK UP BRIDGE 1 INTO TWO BRIDGES 

Shorter bridge length – 100 feet 

 

 

LOCATION TO BREAK UP BRIDGE 2 INTO TWO BRIDGES 

Shorter bridge length – 150 feet  

SKETCH Recommendation A-7 Page 3/5 

Project:  Effingham Parkway Date: June 16, 2016  
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Bridge reduction: Bridge 1 – 100 feet, Bridge 2 – 150 feet, total length – 250 feet 

Bridge width – 43.25 feet 

Total bridge area reduction – 250 ft  x 43.25 ft  = 10,812.5 sq ft 

 

 

Pavement Cost: 6.5 inches of asphalt over 8 inches of cement stabilized base 
    
     (6.5 in / 12 ft) (150 # / CF) (1 Ton / 2,000 #) = 0.040625 Ton / SF 
 
Unit Cost:   Asphalt: use $65 per ton;   Base  $8.93 per SY 
 
Cost per SY: 
      
     (0.040625 ton/sf  x  9 sf/sy  x  $65/ton) + 8.93 = 
     23.77  +  8.93 = $32.70  per SY                            USE: $35 per SY 
 
 
Pavement area:  
 
250 ft  (24  + 13) (1/9)  =  1,028 SY 
 
Additional earthwork:  assume 6 foot height, average width – 60 ft 
 
(60 x 6 x 250) cf (1/27)  x $5.05 per CY  = $16,833   Use $17,000 LS 
 
 

 

 

 

  

CALCULATIONS Recommendation A-7 Page 4/5 

Project:  Effingham Parkway Date: June 16, 2016  
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COST WORKSHEET RECOMMENDATION  A-7 Page 5/5 

PROJECT: Effingham Parkway     PI NO.: 0006700 

RECOMMENDATION: Shorten long bridges       

Team Member: GG         Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item     Unit No. Units Cost/Unit Total No. Units Cost/Unit Total 

                    

Bridge area sf 10,813            75     810,975  0            75                -  

Pavement sy 0              -               -  1,028            35   35,980.00  

Earthwork LS                  -  1      17,000   17,000.00  

                     -                 -              -    

                     -                 -              -    

                     -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                         -                 -              -    

                   -                 -              -    

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

Subtotal:          810,975            52,980  

 Effective Mark-Up 0.00%     0.00%              -    0.00%               -  

TOTAL          810,975            52,980  

TOTAL ROUNDED       811,000     53,000 
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SUMMARY Recommendation B-1 Page 1/5 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Cross slope road to one side 

Team Member: Greg Mayo 

Present Design Overview:   

 
Currently Effingham Parkway is crowned at the centerline and sloped to each side. 

Recommended Design Overview:   

 
Remove the crown at the centerline and cross-slope to one side only, most likely in the easterly direction. 
This will limit MS-4 compliance and should reduce it to the east side of the project by an assumed factor of 
1/3. Wetland impacts may also be reduced somewhat on the west side of Effingham Parkway along with 
right of way. 

  
Benefits: 

 Reduction of land needed for MS-4 

compliance 

 Reduction of wetland impacts 

 Reduction of right of way 

 
Issues / Concerns: 

 More runoff across the north bound lane 
where grades are relatively flat. 2 lanes will 
sheet flow across the road however this is 
common and acceptable in most rural 
cases. 

 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $600,000  $0  $600,000  

Recommended Design  $400,000  $0  $400,000  

Savings  $200,000  $0 $200,000  
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Currently Effingham Parkway is crowned at the centerline with the pavement sloping away, except in curved, 
superelevated areas. There is a lump sum cost of $600,000 for MS-4 compliance for the project. By sloping 
the roadway in one direction for all the tangent sections, the cost of MS-4 compliance may be reduced by a 
factor of 1/3. Wetland impacts may also be reduced along with right of way. 

  

DISCUSSION Recommendation B-1 Page 2/5 

Project: Effingham Parkway Date: June 16. 2016 
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CURRENT SECTION 

 

 

 

 

 

 

 

RECOMMENDED SECTION  

SKETCH Recommendation B-1 Page 3/5 

Project:  Effingham Parkway Date: June 16. 2016 
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Construction Complete - MS4 Water Treatment Ponds: $600,000  

By removing the crown and cross-sloping Effingham Parkway all to one side, assume a savings of 1/3 

may be realized. 

$600,000 x 1/3 = $200,000 

  

CALCULATIONS/ASSUMPTIONS Recommendation 
B-1 

Page 4/5 

Project:  Effingham Parkway Date: June 16, 2016 
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COST WORKSHEET RECOMMENDATION  B-1 Page 5/5 

PROJECT: Effingham Parkway      PI NO.: 0006700 

RECOMMENDATION: Cross slope to one side       

Team Member: Greg Mayo       Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST 
RECOMMENDED DESIGN 

COST 

Item     Unit 
No. 

Units 
Cost/ 
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

                    

MS4 Water Treatment Ponds Lump 1 600,000   600,000  1  400,000    400,000  

      0 
             

-  
             -  0              -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                      -                          -    - 

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

Subtotal:        600,000        400,000  

Effective Mark-Up 0.00%     0.00%              -    0.00%               -  

TOTAL        600,000        400,000  

TOTAL ROUNDED       600,000     400,000 
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SUMMARY Recommendation B-4 Page 1/4 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Lower the profile. 

Team Member: Greg Grant, Ben Clopper 

Present Design Overview:   

 
The current profile as shown on the project displays appears to be higher than needed based on the 
existing ground line. 

Recommended Design Overview:   

 
Lower the profile to reduce excessive fill as noted. Introduce more vertical curves with steeper grades to 
improve drainage conditions. 

  
Benefits: 

 Improves run-off and drainage measures 

 Reduces required earthwork/fill 

 Wetland impacts reduction 

 
 

 
Issues / Concerns: 

 None apparent although all revised areas 
will require a review of the hydraulic and 
flooding elevations 

 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $353,000  $0  $353,000  

Recommended Design  $0  $0  $0  

Savings  $353,000  $0 $353,000  
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The current profile layout appears to be elevated more than necessary, based on the existing ground line and 
any depicted hydraulic or flooding constraints. Modifying and lowering the profile will reduce the amount of fill 
required to construct the roadway template and should also slightly reduce impacts, although any impact 
reductions are not calculated or included in this analysis. 
 
Introducing more vertical curves with steeper grades will also help the drainage and run-off concerns with an 
extremely flat profile. Rather than typical grades of 0.8% or less, look to use grades of 1.5% or greater as 
feasible. 

 

Areas of the project where the profile can be potentially lowered, assume 2 feet:  

 

LOCATION 
BEGIN 

STATION 
END 

STATION 
LENGTH 

1 39 71 3,200 

2 114 147 3,300 

3 206 224 1,800 

4 234 271 3,700 

5 282 297 1,500 

6 305 338 3,300 

  Total 16,800 

 

16,800 ft  x 2 feet  x 56 feet wide  =  1,881,600  cu ft  = 69,689 cu yds 

This represents an overall earthwork savings of about 15% for the project.  

DISCUSSION Recommendation B-4 Page 2/4 

Project: Effingham Parkway Date: June 16, 2016 



PI No. 0006700 – GDOT 
Effingham Parkway  -  July 2016 

43 
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COST WORKSHEET RECOMMENDATION  B-4 Page 4/4 

PROJECT: Effingham Parkway      PI NO.: 0006700 

RECOMMENDATION: Lower profile       

Team Member: GG, BC       Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item     Unit No. Units 
Cost/ 
Unit 

Total No. Units 
Cost/ 
Unit 

Total 

                    

Earthwork / fill required CY 69,899 5 352,939 0 5 - 

                              -                -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                  -                 -              -    

                       -                            -    - 

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

Subtotal:       352,939                   - 

Effective Mark-Up 0.00%     0.00%              -    0.00%               - 

TOTAL       352,939                   - 

TOTAL ROUNDED       353,000                0 
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SUMMARY Recommendation B-6 Page 1/8 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Review/Adjust Alignment to reduce wetland impacts 

Team Member:    Ben Clopper 

Present Design Overview:   

 
This analysis uses the current preferred alignment 3 throughout.  

Recommended Design Overview:   

 
Review and adjust the alignment at the locations shown to reduce wetland impacts and in some areas, 
also reduce the bridge length. 

  
Benefits: 

 Overall reduced wetland areas and 

associated mitigation costs 

 Shortens some bridges 

 Allows potential flexibility in other areas of 

design for great adjustments and benefits. 

 

 
Issues / Concerns: 

 Each area needs to be reviewed and 
adjusted for an overall best fit. 

 
 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $10,860,000  $0  $10,860,000  

Recommended Design  $9,827,000  $0  $9,827,000  

Savings  $1,033,000  $0 $1,033,000  
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Incorporating alignment adjustments throughout the project can have substantial benefits in reducing 

the overall wetland impacts and associated mitigation costs. It will also provide an improved 

horizontal alignment that will decrease construction costs. The following sketches reflect 6 areas of 

potential improvements however this idea can and should also be applied throughout the alignment 

as project conditions warrant.  

Reducing the overall wetland area impacts can also have the benefit of additional flexibility to shorten 

bridges and adjust the alignment as presented in other recommendations, while keeping the overall 

wetland impacts within reasonable conformity to USACE conditions. 

 

Reduced Wetland Areas and Locations 
 

 
Location 

 
Station 

 
Impacted Wetlands 

 
Reduced Area (acre) 

1 11+92  to 39+54 40 and 42 0.193 

2 39+08  to 61+40 38, 39 and 40 0.088 

3 61+40  to 90+80 35 and 36 0.592 

4 94+51  to 124+00 28, 31 and 34 0.116 

5   124+00  to 154+06 25, 26 and 28 0.522 

6 124+00  to 154+06 20, 21 and 22 0.313 

Total   1.824 

 

 

 

Wetland mitigation costs: 

Total disturbed acreage – 7.62 acres 

Cost of mitigation credits: $548,000 for 13.7 credits = $40,000 per credit 

13.7 credits / 7.62 acres = 1.8 credit per acre 

$40,000  x 1.8  =  $72,000 per acre 

 

 

 

 

  

DISCUSSION Recommendation B-6 Page 2/8 
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SKETCH Recommendation B-6.6 Page 7/8 

Project:  Effingham Parkway Date: June 16, 2016 

L
o

c
a

ti
o

n
 6

 



PI No. 0006700 – GDOT 
Effingham Parkway  -  July 2016 

53 

COST WORKSHEET RECOMMENDATION  B-6 Page 8/8 

PROJECT: Effingham Parkway   PI NO.: 0006700 

RECOMMENDATION: Revise Alignment, minimize wetland impacts       

Team Member: Ben Clopper         Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item     Unit 
No. 

Units 
Cost/ 
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

                    

(1) Roadway Paving LF 2,762 120  331,440  2,793 120  335,160  

(1) Wetlands Mitigation AC 0.193 72,000          13,896  0 72,000           -    

(1) Bridge SF 38,925 75  2,919,375  36,114 75  2,708,550  

                          -              -               -    

(2) Roadway Paving LF 2,232 120  267,840  2,220 
         

120  
266,400  

(2) Wetlands Mitigation AC 0.347 72,000          24,984  0.259 72,000  18,648  

                          -              -               -    

(3) Roadway Paving LF 2,940     120        352,800  2,946 120  353,520  

(3) Wetlands Mitigation AC 1.417 72,000        102,024  0.825 72,000  59,400  

                          -              -               -    

(4) Roadway Paving LF 2,946 120        353,520  2,951 120  354,120  

(4) Wetlands Mitigation AC 0.733 72,000          52,776  0.617 72,000  44,424  

                          -              -               -    

(5) Roadway Paving LF 3,006 120        360,720  2,978 120  357,360  

(5) Wetlands Mitigation AC 1.113 72,000  80,136  0.591 72,000  42,552  

(5) Bridge SF 30,621 75  2,296,575  27,464 75  2,059,800  

          -    -  -    

(6) Roadway Paving LF 5,567 120        668,040  5,567 120      668,040  

(6) Wetlands Mitigation AC 1.613 72,000        116,136  1.300 72,000        93,600  

(6) Bridge SF 38,925 75     2,919,375  32,870 75    2,465,250  

                          -              -                 -  

                     -              -                 -  

                          -              -                 -  

    Subtotal:        10,859,637        9,826,824  

Effective Mark-Up 0.00%     0.00%                 -    0.00%                -  

TOTAL            10,859,637        9,826,824  

TOTAL ROUNDED       10,860,000     9,827,000 
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SUMMARY Recommendation B-7 Page 1/6 

Project: Effingham Parkway Date: June 15, 2016 

Recommendation: Realign roundabout at SR 30 and Benton Blvd. to avoid wetland impacts 

Team Member: Greg Mayo 

Present Design Overview:   

 
The current roundabout is located at SR 30 in such a way to impact Wetland #42 with 0.175 acres of 
impacts. There is a curve on the northern end of Benton Boulevard Extension just south of the tie in to SR 
30 at the roundabout. 

Recommended Design Overview:   

 
By realigning the roundabout at SR 30 westerly along SR 30, Wetland #42 will be avoided eliminating 
0.175 acres of impacts. Also, Benton Boulevard Extension is proposed to tie into SR 30 opposite 
Effingham Parkway. Benton Boulevard Extension will be aligned with Effingham Parkway by moving the 
roundabout westward. 

  
Benefits: 

 Eliminate 0.175 acres impacts at Wetland 

#42 

 Align Benton Boulevard Extension with 

Effingham Parkway 

 
Issues / Concerns: 

 Coordinate the redesign with Chatham 
County 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $13,000  $  $13,000  

Recommended Design  $0  $  $0  

Savings  $13,000  $ $13,000  
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Currently the alignment near the roundabout at SR 30 impacts 0.175 acres of wetlands at Wetland 
#42. By shifting the roundabout slightly to the west, these impacts can be avoided. The shift to the 
west will also better align the proposed Benton Boulevard Extension. 
This effort will require coordination with Chatham County for any adjustments however, they have not 
yet started the Right-of-Way acquisition so any revisions should be implementable.  
  

DISCUSSION Recommendation B-7 Page 2/6 

Project: Effingham Parkway Date: June 15, 2016 
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Project: Effingham Parkway Date: June 15, 2016 
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Wetlands mitigation costs: 

Total disturbed acreage – 7.62 acres 

Cost of mitigation credits: $548,000 for 13.7 credits = $40,000 per credit 

13.7 credits / 7.62 acres = 1.8 credit per acre 

$40,000 x 1.8 = $72,000  

 

Assuming the cost of an acre of wetland impacts is $72,000 per acre: 

 

0.175 acre wetland impacts x $72,000 = $12,600 

  

CALCULATIONS Recommendation B-7 Page 4/5 

Project:  Effingham Parkway Date: June 16, 2016  
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COST WORKSHEET RECOMMENDATION  B-7 Page 5/5 

PROJECT: Effingham Parkway      PI NO.: 0006700 

RECOMMENDATION: Realign SR 30 Roundabout to west       

Team Member: Greg Mayo       Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item     Unit No. Units 
Cost/ 
Unit 

Total No. Units 
Cost/ 
Unit 

Total 

                    

Wetland Impacts AC 0 72,000 12,600 0 72,000 - 

                              -                -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                         -                 -              -    

                   -                 -              -    

                   -                 -              -    

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

                       -                 -                -  

Subtotal:       12,600                   - 

Effective Mark-Up 0.00%     0.00%              -    0.00%               - 

TOTAL       12,600                   - 

TOTAL ROUNDED       12,600                0 
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SUMMARY Recommendation B-8 Page 1/5 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Realign the northern tie-in with a 55mph design speed curve 

Team Member: Ben Clopper 

Present Design Overview:   

 
The current alignment is a 45 mph design speed horizontal curve.  The remainder of the proposed project 
uses a 55 mph design speed and Blue Jay Road also has a 55 mph design speed. 

Recommended Design Overview:   

 
Replace the reverse curves at the north end of the project with a single 1200’ radius curve connecting the 
long tangent of Effingham Pkwy with Blue Jay Road. 

  
Benefits: 

 Provides a consistent design speed for 

the entire project corridor 

 Eliminates impacts to Wetland 2 

 Improves tie-ins for properties along 
Blue Jay Rd 
 

 
Issues / Concerns: 

 Increases impacts to Wetland 4 

 Increases length of new construction 

 Increased required R/W 

 Requires gas easement crossing 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $367,000  $0  $367,000  

Recommended 
Design  

$458,000  $0  $458,000  

Savings  ($91,000)  $0 ($91,000)  
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The recommended alignment, using a 1200’ radius curve, provides a 55 mph design speed through the tie-in.  
Given the 55mph design speed on either side of the tie-in on Blue Jay Road and the proposed Effingham 
Pkwy this is considered advantageous from a driver consistency and expectations standpoint so that the 
traveling public does not have to adjust speed through the curve. 
 
The proposed alignment will eliminate impacts to Wetland 2 but increase impacts to Wetland 5.  The total 
offset is a reduction of 0.174 ac of impacts. 
 
A major feature at this location is the cell phone tower and utility sub-station, the proposed alignment avoids 
both of these facilities.  Additional coordination would be required with the gas pipeline in order to cross the 
easement south of existing Blue Jay Rd. 
 
The proposed length of the new alignment, as well as the necessary extension of the Blue Jay Rd connector 
is longer than the existing design however it does provide the continuous design speed of 55 mph.  In addition 
the parcel access to several properties, including Wheeler and Dowd, will need to be examined, but this can 
likely be handled from the existing cul-de-sac. The proposed property tie-ins will be better aligned and 
addressed as part of this recommendation, using the existing Blue Jay Road. 
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Wetlands: 

Existing: WL2 – 0.220 ac 
   WL5 – 0.083 ac 

Proposed: WL2 – 0 ac 
   WL5 – 0.129 ac 
 
 Impact Reduction: 0.174 ac 
 
Roadway – Assumes paved shoulders are 1.5” surface coarse, 2” binder and 8” soil cement.  Blue 
Jay Road is graded shoulders only 
 Existing (Mainline) (324+88.70 to End) – 2427 LF 
 Existing (Blue Jay Rd Connector) (902+86.58 to End) – 307 LF 
 
 Proposed (Mainline) (324+88.70 to End) – 2857 LF 
 Proposed (Blue Jay Rd Connector) (902+86.58 to End) – 615 LF 
 
 Difference (Mainline) – 430 LF 
 Difference (Blue Jay Rd Connector) – 308 LF 
 
 12.5mm = 165 lbs/sy * (430 lf * 37 lf + 308 lf * 24 lf) / 9 sf/sy / 2000 tn/sy = 203 tns 
   214 tns * $58.49/tn = $12,500 
 19mm = 220 lbs/sy * (430 lf * 37 lf + 308 lf * 24 lf) / 9 sf/sy / 2000 tn/sy = 271 tns 
   285 tns * $71.12/tn = $20,300 
 25mm = 330 lbs/sy * (430 lf * 24 lf + 308 lf * 24 lf) / 9 sf/sy / 2000 tn/sy = 312 tns 
   325 tns * $70.92/tn = $23,000 
 8” Soil Cement = (430 lf * 37 lf + 308 * 24 lf) / sf/sy = 2466 sy 
   2589 sy * $8.93/sy = $23,100 
 
 Total paving cost increase = $78,900 
 
Right of Way – Assumes all roadways are 80’ existing and proposed R/W widths 
  
 Existing – 3.63 ac Req’d R/W 
 Proposed – 6.04 ac Req’d R/W 
 
 Difference = 2.41 ac 
 
 Appears to be mainly agricultural property - $5,000/ac 
 
 Cost = 2.41 ac * $5,000/ac x 2 (administrative factor) = $24,100 
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COST WORKSHEET RECOMMENDATION  B-8 Page 5/5 

PROJECT: Effingham Parkway       PI NO.: 0006700 

RECOMMENDATION: Realign northern tie-in       

Team Member: Ben Clopper       Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST 
RECOMMENDED DESIGN 

COST 

Item     Unit No. Units 
Cost/ 
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

R/W     acre 3.63 10,000   36,300  6.04 10,000 60,400 

12.5 mm mix Tn 891         58    52,115  1,104         58  64,573 

19 mm mix   Tn 1,188         71    84,491  1,472         71  104,689 

25 mm mix Tn 1,203         71    85,317  1528         71  108,366 

8" Soil Cement Sy 10,796           9    96,408  13385           9  119,528 

wetlands mitigation acre 0.174  72,000    12,528      72,000  0 

                      -                     -    

                      -                     -    

                      -                     -    

                      -                     -    

                      -                     -    

                      -                     -    

                      -                     -    

                      -                     -    

                      -                     -    

                      -                     -    

                      -                     -    

                 -                     -    

                      -                     -    

                 -                     -    

                 -                     -    

                      -                     -    

           -   - 

                      -                     -    

                      -                     -    

 Subtotal:         67,158         457,555  

Effective Mark-Up 0.00%     0.00%             -    0.00%                -  

TOTAL       367,158        457,555  

TOTAL ROUNDED       367,000     458,000 
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SUMMARY Recommendation B-12 Page 1/4 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Revise Pavement Design 

Team Member: Ben Clopper 

Present Design Overview:   

 
The existing pavement design is:  
165 lbs/sy 12.5 mm superpave 
220 lbs/sy 19 mm superpave 
330 lbs/sy 25 mm superpave 
8” soil cement base 
The existing design is 5.57% underdesign 

Recommended Design Overview:   

 
The recommended design replaces the 8” soil cement base with a 6” soil cement base for a 14.67% 
overall pavement underdesign, within acceptable guidelines. 

  
Benefits: 

 The reduced depth of the soils cement 

base will reduce the price 

 

 
Issues / Concerns: 

 The reduced overall pavement depth could 
require resurfacing on an earlier schedule 
however the relatively low traffic volumes 
should not warrant an increased 
maintenance schedule. 

 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $1,491,000  $0  $1,491,000  

Recommended Design  $1,118,000  $0  $1,118,000  

Savings  $373,000  $0 $373,000  
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The proposed pavement design is 5.57% underdesigned.  The Pavement Design Manual allows for pavement 
designs of 10-15% underdesign for rural projects, which takes into account future resurfacings throughout the 
project lifespan. 
 
Reducing the soils cement base from 8” to 6” changes the underdesign value from 5.57% to 14.67% which is 
within the range allowed by the Pavement Design Manual.  This would reduce the cost of the soil cement 
base by approximately 25%. 
 
The reduced pavement section will likely need to be resurfaced sooner which will accelerate, but not increase, 
life cycle costs although the traffic volumes for the proposed Effingham Parkway are rather low at less than 
10,000 ADT for the design year 2039. 
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Required SN (per concept pavement design): 4.43 
 
Current Pavement Design 
  

Material Thck (in) Struct Coeff Struct Value 

12.5 mm Superpave 1.5 0.44 0.66 

19 mm Superpave 2 0.44 0.88 

25 mm Superpave 
1 0.44 0.44 

2 0.30 0.60 

8” Soil Cement Base 8 0.20 1.60 

         Total:     4.18    
Underdesign = (1-4.18/4.43) = 0.0564 (5.64%) 

  
Proposed Pavement Design 
  

Material Thck (in) Struct Coeff Struct Value 

12.5 mm Superpave 1.5 0.44 0.66 

19 mm Superpave 2 0.44 0.88 

25 mm Superpave 
1 0.44 0.44 

2 0.30 0.60 

8” Soil Cement Base 6 0.20 1.20 

          Total:     3.78   
Underdesign (1-3.78/4.43) = 0.1467 (14.67%) 
 
Cost 
8” Soil Cement Base - $8.93/sy 
6” Soil Cement Base – 6”/8” * $8.93/sy = $6.70/sy 
 
167,000 sy * $8.93/sy = $1,491,310 
167,000 sy * $6.70/sy = $1,118,900 
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COST WORKSHEET RECOMMENDATION  B-12 Page 4/4 

PROJECT: Effingham Parkway      PI NO.: 0006700 

RECOMMENDATION: Revise Pavement Design       

Team Member: Ben Clopper       Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item     Unit No. Units 
Cost/ 
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

                    

Soil Cement Base (8” to 6”) SY 167,000 9 1,491,310 167,000 7 1,118,483 

                              -                -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                       -                 -              -    

                       -                 -              -    

                         -                 -              -    

                       -                 -                -  

                  -                 -              -    

                       -                 -                -  

                       -                 -                -  

Subtotal:       1,491,310     1,118,483 

Effective Mark-Up 0.00%     0.00%              -    0.00% 1,118,483 

TOTAL       1,491,310     1,118,483 

TOTAL ROUNDED       1,491,000     1,118,483 
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SUMMARY Recommendation B-15 Page 1/5 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Consolidate right of way using gas easement 

Team Member: Greg Mayo 

Present Design Overview:   

 
The project is designed running parallel to a gas easement from Goshen Road to Blue Jay Road for 
approximately 3 miles. There is a separation between the roadway and the gas easement. 

Recommended Design Overview:   

 
Shift the alignment of Effingham Parkway easterly to overlap the gas easement to reduce clearing and 
grubbing and right of way costs. Overlap with the gas line easement. 

  
Benefits: 

 Reduce clearing and grubbing cost 

 Reduce right of way cost 

 Reduced wetlands impacts and bridge 

lengths 

 
Issues / Concerns: 

 Requires gas company concession for the 
easement overlap. 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $490,000  $0  $490,000  

Recommended Design  $0  $0  $0  

Savings  $490,000  $0 $490,000  
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Shift the Effingham Parkway alignment easterly to overlap the gas easement to reduce clearing and grubbing 
and right of way costs. For this recommendation, we estimated a 10 foot overlap however this can be 
increased as discussed and agreed to with the gas company. This recommendation will require negotiations 
with the gas company however in an effort to reduce both construction costs and wetlands impacts, an overlap 
onto the gas easement is recommended. Future considerations such as access road maintenance can be 
included in the negotiations however any costs as part of this are not included in our analysis at this point. 
Additional benefits of this recommendation will be a reduction in wetlands impacts, mitigations and potentially 
bridge costs. 
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Clearing and Grubbing total is $1,600,000 which is assumed to be based on a width of 80’ with a 

length of 6.36 miles yielding a cost of $26,000 per acre. For every 10’ of consolidation, clearing and 

grubbing is reduced by 4 acres (10’ x (3 miles x 5280’)/43,560 = 4 acres). 4 acres at $26,000 per acre 

yields a savings of $104,000. 

Right of Way in the area north of Goshen Road is considered industrial at a cost of $75,000 per acre. 

This does not include valuation services, legal services, relocation, demolition or administrative costs. 

Calculations are based on land cost alone. Likewise, for every 10’ of consolidation, right of way is 

reduced by 4 acres. 4 acres at $75,000 per acre yields a savings of $300,000. 

Right-of-Way mitigation costs are estimated at $72,000 per acre. Assume a reduction of say 0.5 acre. 

Assume a bridge reduction, lump sum cost of $50,000. 

Total savings for consolidation with the gas easement is based on a 10 foot width. 
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COST WORKSHEET RECOMMENDATION   B-15 Page 5/5 

PROJECT: Effingham Parkway           PI NO.: 0006700 

RECOMMENDATION: Use gas easement as access road       

Team Member: Greg Mayo         Date:  6/15/16 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item     Unit 
No. 

Units 
Cost/ 
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

                    

clearing and grubbing acre 4 26,000     104,000  0 26,000                -  

Right-of-Way acre 4 75,000     300,000  0               -    

wetlands impacts/mitigation acre 0.50  72,000       36,000    72,000              -    

bridge reduction LS 1  50,000       50,000    50,000              -    

    -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

      -   - 

     -   - 

     -   - 

      -   - 

Subtotal:          490,000                    -  

Effective Mark-Up 0.00%     0.00%              -    0.00%               -  

TOTAL          490,000                    -  

TOTAL ROUNDED       490,000     0 
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SUMMARY Recommendation B-16 Page 1/4 

Project: Effingham Parkway Date: June 15, 2016 

Recommendation: Use gas easement for construction access 

Team Member: Greg Mayo 

Present Design Overview:   

 
The existing gas easement is parallel to the Alternate #3 corridor from approximately Goshen Road to the 
northern end of the project at Blue Jay Road. The gas easement is not being utilized as part of this project. 

Recommended Design Overview:   

 
Locate Alternate #3 alignment immediately adjacent to the gas easement from a point just north of Goshen 
Road to the northern end of the project at Blue Jay Road. Use the gas easement with the associated utility 
road for access to construct the bridges, earthwork and roadway.  

  
Benefits: 

 Provides access to northern section of 

project. 

 Access road currently in-place; reduces 

some construction time. 

 Reduce the cost of clearing and grubbing 

and constructing an access road 

 Reduce the cost of other items 

 
Issues / Concerns: 

 Location of gas lines may not permit 
access 

 Crossing the gas lines with heavy 
equipment 

 Liability associated with using gas 
easement 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $15,000  $0  $15,000  

Recommended Design  $0  $0  $0  

Savings  $15,000  $0 $15,000  
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Effingham Parkway is a new location roadway. Access points for construction would be located at cross roads 
including SR 30, Keller Road, Forest Haven Drive, Squirrel Run, Goshen Road, Walter Tuten Road and Blue 
Jay Road. From Goshen Road to the northern end of the project, the access points are at Goshen Road, 
Walter Tuten Road and Blue Jay Road. The contractor will only be able to access the project for road and 
bridge construction at these points and build the roadway outward or away from the access points. By using 
the gas easement and access road from Goshen Road northward, the contractor will have an existing corridor 
in place to use as a haul road and will save some initial costs needed to construct a new access/haul road. The 
contractor will also not be limited to 3 access points on local roads. Access will then be continuous from 
Goshen Road to Blue Jay Road. 
 
This recommendation is dependent on gas company negotiations and allowance for this work. A key element 
will be the specific location of the gas main(s) and their relation to the access road for any large or oversize 
loads. Any protection considerations could have a potential negative effect for this recommendation and will 
have to be closely analyzed. 
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The contractor will most likely cost and price the construction of a haul road within the cost for clearing and 
grubbing. Assume the cost of a 3 mile dirt haul road at approximately $5,000 per mile. At a 3 mile length, the 
haul road would cost approximately $15,000. It is assumed minimal grading would have to occur in the gas 
easement. Clearing and Grubbing is currently estimated at $1,600,000 of which should include haul road 
construction within the right of way. The cost of the haul road should be saved from the cost of clearing and 
grubbing. Other costs may also be saved from individual items because of the easier access to the project. 
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COST WORKSHEET RECOMMENDATION  B-16 Page 4/4 

PROJECT: Effingham Parkway      PI NO.: 0006700 

RECOMMENDATION: Use gas easement for construction access       

Team Member: Greg Mayo       Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item     Unit No. Units 
Cost/ 
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

                    

Cleaning and Grubbing / Haul Road mile 3 5,000 15,000 0 - - 

                              -                -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                  -                 -              -    

                       -                 -              -    

                       -                 -              -    

                       -                 -              -    

                  -                 -              -    

                  -                 -              -    

                       -                 -              -    

                       -                 -              -    

                         -                 -              -    

                       -   -               -  

     -  -               -  

                       -                 -                -  

                       -                 -                -  

Subtotal:       15,000   -                - 

Effective Mark-Up 0.00%     0.00%              -    0.00%               - 

TOTAL       15,000   -                - 

TOTAL ROUNDED       15,000   -                - 
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SUMMARY Recommendation B-18 Page 1/4 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Follow Alternate #2 north of Goshen Road 

Team Member: Greg Mayo 

Present Design Overview:   

 
The current Effingham Parkway alignment follows Alternate #3 throughout the entire project with most of it 
on new alignment. 

Recommended Design Overview:   

 
Use Alternate #2 north of Goshen Road to Blue Jay Road. Tie to Alternate #3 near Goshen Road. This 
recommendation would utilize the existing Hodgeville Road corridor with significant reductions in Right-of-
Way, pavement and overall project impacts.  

  
Benefits: 

 Uses existing roadway and corridor; less 

new pavement needed 

 Less wetland impacts 

 Less right of way 

 Meets need and purpose within corridor B 

 Significant reduction in bridges 

 
Issues / Concerns: 

 None apparent 
 

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $14,653,000  $0  $14,653,000  

Recommended Design  $2,364,000  $0  $2,364,000  

Savings  $12,289,000  $0 $12,289,000  
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The current Effingham Parkway approved alignment follows Alternate 3 for the entire length of the project, all 
on new alignment. This recommendation is to continue to use Alternate 3 for the southern section, through the 
Coldbrook Plantation, restricted covenant area, intersect Goshen Road as currently shown and then transition 
to Alternate 2 for the northern section.  
 
This recommendation will utilize the existing Hodgeville Road corridor as much as feasible with significant 
reductions in pavement, Right-of-Way and wetlands impacts. Also, the bridges in the northern section as 
shown on alignment 3 will no longer be required.  Alternate 2 was originally discarded as unfeasible due to the 
number of displacements. The displacements were all in the southern section. This recommendation combines 
the desirable elements of each alternate 2 and 3 with no displacements and reduced wetland impacts while 
providing the project need and purpose within the acceptable corridor B area.   
 
 
The following assumptions are made: 

 Hodgeville Road/Alternate #2 will only need to be resurfaced with 12.5 mm asphalt and all shoulders 

will need to be fully constructed. 

 Wetland impacts for Alternate #2 but are 10% of Alternate 3. 

 Hodgeville Road has an existing right of way width of 60’. An additional 20’ will be needed for the full 

width Right-of-Way to match the current alignment. 

 Minimal borrow is only needed to construct the shoulders on Hodgeville Road. Approximately ½ of the 

earthwork needed for Alternate #3 will not be needed in this recommendation. 
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Assumptions:  Right-of-Way: existing width – 60 feet; additional required width – 20 feet 

Assume full-width overlay and similar shoulder construction. 

90% reduction in wetland impacts and mitigation costs. 

Current Conditions: 

 12.5 mm 

o 37’ x 15,840’ / 9 x 165 lbs/sy / 2000 = 5372.40 tons x $58.49 = $314,231.68 

 19 mm 

o 37’ x 15840’ / 9 x 220 lbs/sy / 2000 = 7163.20 tons x $71.12 = $509,446.78 

 25 mm 

o 24’ x 15840’ / 9 x 330 lbs/sy / 2000 = 6969.60 tons x $70.92 = $494,284.03 

 Soil Cement 

o 37’ x 15840’ / 9 = 65120 sy x $8.93 = $581,521.60 

 Earthwork 

o 432,774 cy x $5.05 = $2,185,508.70 

 Wetland Impacts 

o 3.852 Acres x $72,000 = $277,344.00 

 Right of Way 

o 80’ x 15840’ / 43,560 = 29.09 Acres x $75,000 = $2,181,750.00 

Recommended alternate: 

 12.5 mm 

o 37’ x 15,840’ / 9 x 165 lbs/sy / 2000 = 5372.40 tons x $58.49 = $314,231.68 

 19 mm 

o 13’ x 15840’ / 9 x 220 lbs/sy / 2000 = 2516.80 tons x $71.12 = $178,994.82 

 Soil Cement 

o 13’ x 15840’ / 9 = 22,880.00 sy x $8.93 = $204,318.40 

 Earthwork 

o 216387 cy x $5.05 = $1,092,754.35 

 Wetland Impacts 

o 0.39 Acres x $72,000 = $28,080.00 

 Right of Way 

o 20’ x 15840’ / 43,560 = 7.27 Acres x $75,000 = $545,454.55 

 

Eliminated bridges    No’s 4, 5 and 6 – total length 2,500 ft; width – 43.25 ft 

Total bridge area reduction:  2,500 x 43.25 = 108,125 sq ft 

See cost sheet for detailed cost calculations. 
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COST WORKSHEET RECOMMENDATION  B-18 Page 4/4 

PROJECT: Effingham Parkway  PI NO.: 0006700 

RECOMMENDATION: Use Alternate #2 north of Goshen Road  

Team Member: Greg Mayo Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item Unit 
No. 

Units 
Cost/ 
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

               

12.5 mm Asphalt tons 5,372 58  314,232  5,372 58  314,232 

19 mm Asphalt tons 7,163 71  509,433  2,517 71  178,995 

25 mm Asphalt tons 6,970 71  494,312  0 71  0 

Soil Cement sy 65,120 9  581,522  22,880 9  204,318 

Borrow cy 432,774 5  2,185,509  216,387 5  1,092,754 

Wetland Impacts acres 4 72,000  277,344  0 72,000  28,080 

R/W acres 29 75,000  2,181,750  7 75,000  545,250 

Eliminated Bridges Sq ft 108,125 75 8,109,375   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

    -   - 

Subtotal:       14,653,476      2,363,629  

Effective Mark-Up 0.00%     0.00%               -    0.00%                    -  

TOTAL       14,653,476      2,363,629  

TOTAL ROUNDED       14,653,000     2,364,000 
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SUMMARY Recommendation B-20 Page 1/3 

Project: Effingham Parkway Date: June 16, 2016 

Recommendation: Construct a roundabout at Effingham Pkwy and Goshen Rd 

Team Member: Ben Clopper 

Present Design Overview:   

 
The existing intersection is a traditional at grade with left and right turn lanes.  It is assumed that Goshen 
Road will be stop controlled. 

Recommended Design Overview:   

 
Construct a roundabout with a 150’ inscribed circle at the intersection. This size roundabout will 
accommodate large trucks and be a more efficient intersection alternative than stop-condition. 

  
Benefits: 

 A roundabout is a more efficient and 

flowing intersection alternative than a stop 

condition. 

 Reduces the length of required 

construction along Goshen Rd, the length 

is limited to just beyond the length of the 

splitter lanes instead of turn lanes and 

tapers. 

 There is a small reduction in the amount of 

required R/W. The R/W is concentrated at 

the intersection as opposed to along each 

roadway. 

 
Issues / Concerns: 

 Lighting is required and is a long term 
maintenance and cost commitment. 

 Slight cost increase.  

LIFE CYCLE 

COST SUMMARY 

PRESENT WORTH COSTS 

Initial Cost O & M / LCCA Total Cost 

Present Design  $661,000  $0  $661,000  

Recommended Design  $717,000  $0  $717,000  

Savings  ($56,000)  $0 ($56,000)  
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SKETCH Recommendation B-8 Page 2/3 

Project:  Effingham Parkway Date: June 16, 2016  

msanders
Text Box
20
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COST WORKSHEET RECOMMENDATION  B-20 Page 3/3 

PROJECT: Effingham Parkway         PI NO.: 0006700 

RECOMMENDATION: Construct Roundabout at Effingham Pkwy and Goshen Rd      

Team Member: Ben Clopper        Date: June 16, 2016 

DESCRIPTION     PRESENT DESIGN COST RECOMMENDED DESIGN COST 

Item     Unit 
No. 

Units 
Cost/ 
Unit 

Total 
No. 

Units 
Cost/ 
Unit 

Total 

                    

Roadway Paving SY 13,525 33     450,112  9,176 33      305,377  

Shoulder Paving SY 1,988 22       42,901  1,198 22        25,853  

Truck Apron SY                  -  630 100        63,000  

C&G LF                  -  1,460 15        21,900  

Median SY                  -  808 53        42,824  

Lighting LS                  -  1 100,000      100,000  

Residential R/W AC 3.358 50,000     167,900  3.161 50,000      158,050  

    -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

     -   - 

      -   - 

     -   - 

     -   - 

     -   - 

     -   - 

Subtotal:          660,913          717,004  

Effective Mark-Up 0.00%     0.00%              -    0.00%               -  

TOTAL          660,913          717,004  

TOTAL ROUNDED       661,000     717,000 
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Sources 
 

Key Authorizing Persons 

 
 

 
Name: 

 
Position: 

 
email: 

Matt Sanders VE Specialist msanders@dot.ga.gov  

Michelle Wright GDOT Project Manager micwright@dot.ga.gov 

Toss Allen County Administrator tallen@effinghamcounty.org   

L.N. Manchi Project Manager lmanchi@maai.net  

 
 
 
 

Personal Contacts / Resources 
 

 
Name: 

 
GDOT Department: 

 
Notes: 

Steve Gaston Bridge Design 
Maintain/ conform to GDOT 
bridge shoulder policy and 
guidelines. 

Robert McCall District 5 Maintenance  
GDOT has no specific vertical 
clearance criteria for 
inspections. 

Brad McManus 
Design Policy and 
Support 

Effingham County work on this 
project will be grandfathered 
for MS4 compliance. 

David Hedeen  

Richard O’Hara 
Ecology 

No species concerns 
preventing direct scupper 
discharge to wetlands. 

Tom McQueen Planning 
This project is serving as a 
reliever/back-door for the SR 
21 traffic. 

 
 

 

 

Available Documents 
 

See the following Letter of Transmittal, dated May 26, 2016, from the County’s design consultant, 
Moreland Altobelli Associates, Inc.   
 
 

mailto:msanders@dot.ga.gov
mailto:tallen@effinghamcounty.org
mailto:lmanchi@maai.net
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Information Phase 
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PI No. 0006700 
Effingham Parkway 

 
Cost Model / Distribution 
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   Effingham Parkway 
From SR 30 to Blue Jay Road 

PI No. 0006700 

F.A.S.T. Diagram 
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Information Phase -   Function Analysis 
Project: Effingham Parkway; PI No. 0006700 

Basic Function: add north/south corridor 

ITEM DESCRIPTION FUNCTION INITIAL DOLLARS 

No.  Verb Noun Cost % of 
Total 

Worth/Save 

A Bridges span wetlands $24,585,000 61.35 yes 

  carry load    

  separate grade    

  connect approaches    

  meet criteria    

  reduce impacts    

  obtain/secure permit    

  by-pass parcel    

  allow development    

  
accommodate / 

protect 
bicyclists    

  reduce maintenance    

       

B Roadway/Pavement support loads $5,487,094 13.69 yes 

  promote development    

  separate traffic    

  connect nodes    

  increase mobility    

  reduce crashes    

  accommodate bicyclists    

  relieve congestion    

  adjust posted speed    

  minimize Impacts    

       

C Right-of-Way store/own clear zone $3,011,000 7.51 yes 

  contain impacts    

  create corridor    

  treat/contain run-off (MS4)    

       

D Earthwork support loads $2,221,974 5.54 yes 

  meet clearances    

  establish grade    

  maintain/inspect bridges    

  create template    
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Information Phase -   Function Analysis 
Project: Effingham Parkway; PI No. 0006700 

Basic Function: add north/south corridor 

ITEM DESCRIPTION FUNCTION INITIAL DOLLARS 

No.  Verb Noun Cost % of 
Total 

Worth/Save 

E 
Clearing and 
Grubbing 

clear corridor $1,600,000 3.99 no 

  mobilize contractor    

  remove obstructions    

       

F Erosion Control capture run-off $1,302,661 3.25 yes 

  meet standards    

  collect material    

  retain run-off    

  clean contaminants    

       

G Utilities service customers $979,750 2.44 no 

  create/use corridor    

  allow development    

       

H 
Drainage and 
Miscellaneous 
Items 

discharge run-off $703,191 1.75 no 

  equalize flow    

  administer project    

       

I 
Signing and 
Striping 

inform motorists $184,014 0.46 no 

  direct traffic    

  delineate lanes    
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No. RISK IDENTIFICATION AREAS 

  

1 Wetlands constructability and impacts 

2 Advance right-of-way acquisition 

3 Environmental permit / USACE review and authorization 

4 Restrictive covenant amendment 

5 Benton Extension – work by others / Chatham County 

6 Delivering need and purpose of project 

7 Geotechnical and site conditions 

8 Availability of materials 

9 Flat grades, poor drainage 

10 Bridge drainage and allowable outfalls 
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CREATIVE  PHASE 
Creative Idea Listing 

JUDGMENT  PHASE 
Idea Evaluation 

 
No. 

 
CREATIVE IDEA 

 
COMMENTS 

IDEA 
RATING** 

A Bridges   

1 
Shorten bridges, do not span all 
wetlands  

Increases impacts, keep within 
tolerable limits 

 

2 Put crest curves on bridges 
Improves drainage situation on 
bridges 

 

3 
Narrow bridge shoulder, 4’ and 
6.5’ 

Bridge policy prohibitive  

4 
Use alternate material for higher 
barrier; accommodating bicyclists 

  

5 Consider multi-use path 
Cost prohibitive, long-term 
additional maintenance 

 

6 Optimize span arrangement   

7 
Break up long bridges; span only 
wetlands 

  

8 Use culverts in lieu of bridges Increase wetlands impacts  

9 
Review bridge drainage system; 
collect, pipe and discharge 

Effingham County is MS4 
grandfathered 

 

10 
Review bridge drainage system; 
single point discharges 

Effingham County is MS4 
grandfathered 

 

 

B Pavement / Roadway   

1 Superelevate roadway to one side Reduces BMP’s  

2 Use urban section; curb and gutter 
Not desirable for this corridor; 
increases drainage costs 

 

3 Use 45 mph design speed 
Allows more flexibility in wetland 
avoidance, programmatic change 

 

4 Lower profile 
Reduces earthwork, improves 
drainage 

 

5 Use 4 foot paved shoulder Does not accommodate bicyclists  

6 
Shift alignment to avoid/minimize 
wetland impacts 

  

7 
 Realign roundabout at Benton 
Blvd./ SR 30 

Improve approach angle; reduce 
wetland impacts 

 

Creative Ideas / Idea 
Evaluation 
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CREATIVE  PHASE 
Creative Idea Listing 

JUDGMENT  PHASE 
Idea Evaluation 

 
No. 

 
CREATIVE IDEA 

 
COMMENTS 

IDEA 
RATING** 

8 
Incorporate 55 mph curve at north 
end; improve location and tie-in 

Consistent posted speed limit; 
improved access 

 

9 
Review alignments 3 and 4; mix 
and match 

  

10 
Use guard rail and 2:1 sideslopes 
throughout project 

Undesirable corridor effect; long-
term maintenance 

 

11 
Use guard rail and 2:1 sideslopes 
in select areas 

Reduces impacts in some areas  

12 Review pavement design 
Reduce section to acceptable 
limits 

 

13 Improve SR 21 only 
Does not provide new N/S 
connectivity; does not address all 
project purpose and need 

 

14 
Use SR 21 south alignment and 
transition to alignment 4 

By-pass covenant area; 
numerous displacements 

 

15 
Use existing gas easement as 
permanent condition 

Consolidates required ROW; 
reduces impacts 

 

16 
Use existing gas easement for 
constructability / haul road 

  

17 
Investigate new SR 21 extension 
to I-95 

Does not provide new N/S 
connectivity; existing welcome 
center 

 

18 
Use lower part of alignment 3 and 
transition to upper alignment 2 

Incorporates existing roadway 
corridor, no displacements 

 

19 
Realign through covenant area to 
reduce impacts 

Some minor improvements can 
be provided; See B-6. Honor 
previous commitments 

 

20 Use roundabout at Goshen Road   

21 
Improve SR 21; narrow 6-lane 
typical section 

Does not provide new N/S 
connectivity 

 

 

C Right-of-Way   
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CREATIVE  PHASE 
Creative Idea Listing 

JUDGMENT  PHASE 
Idea Evaluation 

 
No. 

 
CREATIVE IDEA 

 
COMMENTS 

IDEA 
RATING** 

D Earthwork   

1 Review/lower profile Reduces borrow; See B-4  

2 Use walls to reduce impacts Potential use in select areas  

 

E Clearing and Grubbing   

F Erosion Control    

1 Super roadway to one side Reduces BMP’s; See B-1  

2 Acquire required Right-of-Way  DC 

3 
Slope roadway towards center; 
incorporate median drainage 

Operationally problematic, high 
maintenance and safety concerns 

 

4 
Use MS4 capture and cleaning 
system on bridges 

Proprietary item, high 
maintenance 

 

 

G Utilities   

H 
Drainage and Miscellaneous 
Items 

  

I Signing and Striping   

 



PI No. 0006700 – GDOT 
Effingham Parkway  -  July 2016 

95 

VE ANALYSIS SIGN-IN SHEET  
 

 
Project No.: CSMSL-0006-00(700) County: Effingham/Chatham PI No.: 0006700 Date: June 14-17, 2016  

      Days 

F
IR

S
T

 

L
A

S
T

 

 
NAME 

GDOT OFFICE  
OR  

COMPANY NAME 

 
PHONE 

NUMBER 

 
EMAIL ADDRESS 

O X Erik Rohde Engineering Services 404-631-1611 erohde@dot.ga.gov 

X X Matt Sanders Engineering Services 404-631-1752 msanders@dot.ga.gov 

X O Richard O’Hara Environmental Services 404-631-1169 rohara@dot.ga.gov 

X X Steve Gaston Bridge Design 404-631-1881 sgaston@dot.ga.gov 

X X George Obaranec Michael Baker Int’l (MBI) 404-694-0259 george.obaranec@mbakerintl.com 

X X Ben Clopper MBI 678-966-6607 ben.clopper@mbakerintl.com 

X X Greg Mayo MBI 404-804-4573 greg.mayo@mbakerintl.com 

X X Greg Grant RS&H 678-429-7501 greg.grant@rsandh.com 

X X Steve Wyche Moreland Altobelli 770-263-5945 swyche@maai.net 

X X M.J. Sheehan Moreland Altobelli 770-263-5745 mjsheehan@maai.net 

X X L.N. Manchi Moreland Altobelli 404-931-3792 lmanchi@maai.net 

      

      

      

      

      

  District #5 via Video    

X X Michelle Wright Program Delivery 912-271-7562 micwright@dot.ga.gov 

X O Ron Nelson D5/Area 4 Construction 912-424-9112 ronelson@dot.ga.gov 

X X Toss Allen Effingham County 912-754-8060 tallen@effinghamcounty.org 

O X Bryan Czech Asst. D5 Construction Eng. 912-530-4366 bczech@dot.ga.gov 

       

 
Place an “X” by all who attended           “O” = Did Not Attend      13    Attended Project Overview (Day 1)    13     Attended Project Presentation (Day 4) 

 

VE Study Sign-In Sheet 


